
County of San Diego 
2011 Decennial Redistricting Timeline 

 

Estimated Date  Planned Action Responsible Party 
January 25 Board agenda item to define redistricting process, 

criteria, and timeline and establish a Redistricting 
Advisory Committee (RAC) 

Board of Supervisors 

February 11 Send briefing materials to RAC members County Project Team 
February 23 First RAC meeting to discuss redistricting process 

and solicit public input 
RAC 

March 8 RAC meeting to make final changes to procedures 
and schedule; solicit public input 

RAC 

March 22 RAC meeting to discuss process with public; solicit 
public input 

RAC 

April 1 U.S. Census results released n/a 
April 18 Redistricting database finalized County Project Team 
April 19 RAC meeting to review census data; solicit public 

input 
RAC 

April 20, 25, 27, 
28, May 3 

RAC meetings in each of the Supervisorial Districts 
to present census data and solicit public input 

RAC 

May 9 Last day for the public to submit redistricting maps County Project Team 
May 16 RAC meeting to review public input and submitted 

maps; solicit public input 
RAC 

May 26 RAC meeting to consider map(s) recommendations; 
solicit public input 

RAC 

June 2 RAC meeting to finalize map(s) recommendations; 
solicit public input 

RAC 

June 9 Final RAC meeting and public hearing on map(s) 
recommendations to be submitted to the Board of 
Supervisors 

RAC 

June 20 Deadline to file report and recommended map(s) for 
Board of Supervisors agenda (docket deadline) 

Project Team 

June 28 Board of Supervisors meeting to hold public hearing 
on RAC recommendations 

Board of Supervisors 

July 12 Board of Supervisors meeting to introduce 
ordinance adjusting Supervisorial district boundaries 

Board of Supervisors 

August 2 Board of Supervisors second reading and adoption 
of ordinance adjusting Supervisorial district 
boundaries 

Board of Supervisors 

September 2 Ordinance takes effect n/a 
 


